
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 04                         
  Date: 2014-08-21  
  Day:  Thursday  

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am:  Noon: cloudy 3:00 pm:  cloudy 
 Temperature:   7:30 am:    Noon: 71° 3:00 pm: 72° 

 

Superintendent:  

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

Super 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor:  GVW Carpenter 0 0 0 0 

 
Subcontractors: 

 
07 10 10 Chapman Masonry 0 0 0 0 

 
09 90 90 Bello Painting 0 0 0 0 

 
02 08 00 

A & J Demo 

Services 

Asbestos 

Abatement 
1 0 6 7 

 
02 08 00 R.I. Analytical Hygienist 1 0 0 1 

 
       

 
       

 
Total:    2 0 6 8 

 
 
 
 

 DAILY REPORT 

Work in progress: 

A & J Demo Services has (3) men working in the first floor performing abatement work, and (4) men working in the attic removing 

insulation.  They completed abatement of the first floor areas and attic around 11:15am.  According to the abatement contractor, the 

hygienist is scheduled to be at the site at 1:00pm today. 

 

R.I. Analytical was on site at 1:30pm to perform testing of the abated areas.  Two men from A & J Demo returned to the site while the 

testing was taking place.  After testing the contained area was broken down and removed. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing R.I. Analytical on site 

 

Photo showing R.I. Analytical tech about to 

enter the contained area for testing. 

 

Photo showing A & J Demo breaking down the 

containment area. 

 


